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Bi-Weekly Progress Report No. 11 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from August 6, 2011 to August 19, 2011.   
 
The work performed during this reporting period includes: general clean-up, buried electrical conduit 
and pull boxes installation, HDPE pipe installation, building structural steel erection, continue pouring 
concrete  building floor slabs, installed well vault hatches and receipt of treatment system equipment.  
This work is summarized in further detail below.  A list of the supporting documentation attached with 
this bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Jeffrey Mullen     Construction Supervisor 
Yash Saha    Engineer 
 
Arrowhead Contracting Inc (ACI) – Subcontractor 
Doug Ronk    Project Manager 
Tom Gleave    Quality Control/Safety Manager 
Joe Cotter    Site Superintendent 
Matt Swope     Construction Foreman 
 
Long Island Building Systems – ACI Subcontractor 
Jon Pullize    Foreman 
Aaron Budeno    Laborer 
Walter Nyborg    Laborer 
 
T&F Enterprises – ACI Subcontractor 
Tim Taub    Owner/Operator 
Chris Kozikowski   Operator 
Nick Gambino    Laborer 
 
Sampogna – ACI Subcontractor 
Nick Sampogna    Owner/Operator 
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Anner Portillo    Laborer 
Pedro Huezo    Laborer 
Enrique Calles    Laborer 
Eugenio Guevara   Laborer 
 
JK Electric – ACI CSubcontractor 
Jim Kilkullen    Supervisor 
Mike Kilkullen    Foreman 
Joe Cavano    Laborer 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Building Floor Slab Work 

 Sampogna installed polyethylene vapor over crushed stone (capillary barrier). Formed 
and poured building floor slabs with embedded welded wire fabric (W6xW6), water 
stops and required reinforcing reinforcement steel (rebar). The building slab was poured 
in four stages.  Floor surfaces received a machine trowel finish. All corners were 
chamfered and removable “zip strips” were used where applicable along joints. These 
strips will be removed and gaps will be filled with appropriate caulk material.  All 
concrete was vibrated while it was poured into the forms. This placement method 
ensures proper filling of the form cavities. The concrete was cured, slowly for 4 days 
using burlap sheets soaked with water and the forms were removed. Concrete samples 
were collected by CM Testing for strength testing as specified. 

 
 Extraction Well Area Work 

 T&F excavated the area around the three extraction wells to allow installation of the 
well vaults and bollard posts. Well vaults were placed around the wells after the 
electrical conduits were extended and the HDPE /Galvanized transition fittings were 
installed. Following vault placement, the aluminum hatches were placed atop the vaults. 
A total of 11 cylindrical forms were set to assist in the installation of the removable 
bollard posts. Clean stone was then placed around the vaults and bollard forms to 
within 6” of the final grade.  
 

 Underground Electric Installation 
 JK Electric installed underground PVC conduits and precast concrete pull boxes as 

specified and shown on the contract drawings.  
 
 Building Structural Steel Erection 

 Long Island Building Systems (LIBS) started erection of the pre-engineered steel 
structure, manufactured by American Buildings Company. Erection started by, first 
sorting and inventorying the on-site components. LIBS also inspected and cleaned up 
the embedded anchor bolts. An articulated material lift was used in conjunction with a 
scissors man-lift to begin erection. The structure columns were set first, followed by the 
connecting beams.   
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 Well Head Work 

 T&F, JK Electric and ACI all contributed to completing the work associated with the well 
area. All electrical buried electrical conduit, vaults and underground mechanical piping 
were installed in accordance with the contract documents.  

 
 Health and Safety 

 A tailgate H&S meeting was conducted each day before the start of work activities. 
 
 Material Deliveries 

 5500 gallon Influent Tank T-1 
 

4.0  Problems/Corrective Action  
 During this two week period no problems or issues were noted.   
  
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 Construction progress continues at a moderate pace. All work has been completed in a 

professional and safe manner.  
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ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         8-9-11        

Day        Tuesday    
 

WEATHER:       Pt. Cloud 
TEMP:        71/82 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0800 J. Killkullen JK Electric Installing UG Conduit 

0800 J. Caivano JK Electric Installing UG Conduit 

0800 Mike Jarski Jarski Concrete Coring 

0800 Jeff Jarski Jarski Concrete Coring 

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
CAT 277 Skid Steer  - not used 
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  - not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 T&F placing structural fill within building foundation area. Also completing 4” effluent piping to storm structure. 
 
JK electric installing electrical conduit from existing ug conduit toward treatment building. Road saw-cut and trench excavated for 
installation of conduit. Main service vault installed north of treatment building. Vault is a 3-piece precast structure that will house 
the electrical wiring that connects to the above ground transformer. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic:  Heavy Equipment 
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TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         8-10-11        

Day        Wednesday   
 

WEATHER:       Sunny 
TEMP:        66/86 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen, Yosh Saha 
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – not used 
CAT 277 Skid Steer  - not used 
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  - not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 Sampogna on-site briefly to pick up skid-steer. 
 
ACI walked entire jobsite and cleaned debris and firmed up construction fence, barricades and caution tape. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic:  Power Tools 
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TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         8-11-11        

Day        Thursday   
 

WEATHER:       Sunny 
TEMP:        64/84 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen, A. Rahamani 
. 
Arrowhead/Tom Gleave, Joe Cotter, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0700 Chris Kozikowski T&F Well Vaults 

0700 Jason Kambak T&F Well Vaults 

0730 J.Kilkullen JK Electric Main Service 

0730 Mike JK Electric Main Service 

0730 Joe JK Electric Main Service 

0830 Steve Hays Metal Bilt Building Assembly 

0830 Martin Munoz Metal Bilt Building Assembly 

0830 Elid Lopez Metal Bilt Building Assembly 

0830 Keny Hidalgo Metal Bilt Building Assembly 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steer  - not used 
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  - not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 ACI used skid-steer to fill in depressions along pipe trench. 
 
T&F worked at the well area all day. They fused 90 deg elbows and transition fittings on the 3 HDPE pipes. Installed the precast 
vaults at each well. Set the power and instrumentation vaults for JK Electric. They also backfilled around the vaults. 
 
JK Electric trenched from existing conduit east of GWP-10 pump house to the new main service vault, north of the treatment 
building. 
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Metal Bilt crew setting columns for treatment building. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic:  Housekeeping 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         8-12-11        

Day        Friday   
 

WEATHER:       Sunny 
TEMP:        66/84 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen, Y.Saha 
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Chris Kozikowski T&F Well Vaults 

 Jason Kambak T&F Well Vaults 

0730 J.Kilkullen JK Electric Main Service 

0730 Mike JK Electric Main Service 

0730 Joe JK Electric Main Service 

0700 Steve Hays Metal Bilt Building Assembly 

0700 Martin Munoz Metal Bilt Building Assembly 

0700 Elid Lopez Metal Bilt Building Assembly 

0700 Keny Hidalgo Metal Bilt Building Assembly 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steer  - not used 
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  - not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
JK Electric trenched from new main service vault to treatment building to connect conduit,  
 
Metal Bilt crew continuing to erect building steel. 
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic:  Power Tools 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Weekly Meeting – 10:00am ACI, EPA and CDM 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         8-15-11        

Day        Monday   
 

WEATHER:       Overcast 
TEMP:        64/75 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Chris Kozikowski T&F Well Vaults 

 Jason Kambak T&F Well Vaults 

 J.Kilkullen JK Electric Main Service 

 Mike JK Electric Main Service 

 Joe JK Electric Main Service 

 Steve Hays Metal Bilt Building Assembly 

 Martin Munoz Metal Bilt Building Assembly 

 Elid Lopez Metal Bilt Building Assembly 

 Keny Hidalgo Metal Bilt Building Assembly 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steer  - not used 
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  - not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
No Subcontractors on site today due to wet weather conditions. 
 
 
 
WORK BEING INSPECTED: 
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N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic:  Buddy System - Communication 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         8-16-11        

Day        Tuesday   
 

WEATHER:       Cloudy/Rain 
TEMP:        66/75 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 
. 
Arrowhead/Tom Gleave, Joe Cotter, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0730 J.Kilkullen JK Electric Main Service 

0730 Mike JK Electric Main Service 

0730 Joe JK Electric Main Service 

0700 Steve Hays Metal Bilt Building Assembly 

0700 Martin Munoz Metal Bilt Building Assembly 

0700 Elid Lopez Metal Bilt Building Assembly 

0700 Keny Hidalgo Metal Bilt Building Assembly 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steer  - not used 
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  - not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
JK Electric completing buried conduit at well area,  
 
Metal Bilt crew continuing to erect building steel. 
 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic:  Slips, Trips and Falls – Wet Conditions 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         8-17-11        

Day        Wednesday   
 

WEATHER:       Sunny 
TEMP:        68/84 deg F                                     
WIND:         slight 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen, Yash Saha 
. 
Arrowhead/Tom Gleave, Joe Cotter, Matt Swope, Cliff Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Chris Kozikowski T&F Well Vaults 

 Jason Kambak T&F Well Vaults 

0830 J.Kilkullen JK Electric Main Service 

0830 Mike JK Electric Main Service 

0830 Joe JK Electric Main Service 

0700 Steve Hays Metal Bilt Building Assembly 

0700 Martin Munoz Metal Bilt Building Assembly 

0700 Elid Lopez Metal Bilt Building Assembly 

0700 Keny Hidalgo Metal Bilt Building Assembly 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  
CAT 277 Skid Steer  - not used 
CAT 420D Backhoe   
2-GF+ Butt-Fusion Machines  - not used 
Dynapac CC122 Compactor – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
 
JK Electric on site to install pull box covers and misc work associated with underground services 
 
Metal Bilt on site to continue steel structure erection. Approx 80% complete. 
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WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Bad Safety Habits 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         8-18-11        

Day        Thursday   
 

WEATHER:       Pt Cloudy 
TEMP:        64/78 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Ali Rahamani 
. 
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Chris Kozikowski T&F Well Vaults 

 Jason Kambak T&F Well Vaults 

1200 J.Kilkullen JK Electric Main Service 

1200 Mike JK Electric Main Service 

1200 Joe JK Electric Main Service 

1400 Walter Nyborg LIBS Sheathing 

1400 John Pulliza LIBS Sheathing 

1400 Robert Landano LIBS Sheathing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI applied mastic to the concrete manway risers on the sewage holding tanks. Accepted delivery of the 5500 gallon influent tank, 
 
LIB on site installing miscellaneous framing, bracing and supports. 
 
JK Electric on site to vacuum out pull boxes and buried conduit. The electricians also measured the conduit runs for wire ordering 
purposes. 
 
 
WORK BEING INSPECTED: 
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N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Harnesses: heavy equipment operation 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         8-19-11        

Day        Friday   
 

WEATHER:       Sunny/ Pt Cloudy 
TEMP:        72 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Ali Rahamani 
. 
Arrowhead/Matt Swope, Joe Cotter, Cliff Swope, Tom Gleave 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Chris Kozikowski T&F Well Vaults 

 Jason Kambak T&F Well Vaults 

 J.Kilkullen JK Electric Main Service 

 Mike JK Electric Main Service 

 Joe JK Electric Main Service 

0730 
 

Walter Nyborg LIBS Sheathing 

0730 
 

John Pulliza LIBS Sheathing 

0730 
 

Robert Landano LIBS Sheathing 

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
ACI Sawcut asphalt around wells to prepare for concrete pad installation 
 
LIB on site installing miscellaneous framing, bracing and supports. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Harnesses: Hand and Power Tools 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 
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PHOTO LOG 
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Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: August 6 through August 19, 2011

Main Power Service Vault Base Slab

Main Power Service Vault



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: August 6 through August 19, 2011

IMAG0095.jpg 8/9/2011

IMAG0096.jpg 8/11/2011
Extraction Well Heads Exposed with Conduits

Existing Conduit to LIPA Service Vault at Clinton Rd.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: August 6 through August 19, 2011

IMAG0097.jpg 8/11/2011

IMAG0098.jpg 8/11/2011

Anchor Bolt Preparation for Steel Structure Erection

Columns A-2 & A-3 being Erected



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: August 6 through August 19, 2011

IMAG0099.jpg 8/11/2011

IMAG0100.jpg 8/12/2011

Columns E-2, E-3 & E-4 Installed.

Building Structural Steel Erection Continued



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: August 6 through August 19, 2011

IMAG0101.jpg 8/16/2011
Building Structural Steel Erection Continued


	Building Floor Slab Work
	Sampogna installed polyethylene vapor over crushed stone (capillary barrier). Formed and poured building floor slabs with embedded welded wire fabric (W6xW6), water stops and required reinforcing reinforcement steel (rebar). The building slab was pour...
	Extraction Well Area Work
	Well Head Work
	T&F, JK Electric and ACI all contributed to completing the work associated with the well area. All electrical buried electrical conduit, vaults and underground mechanical piping were installed in accordance with the contract documents.
	Health and Safety
	A tailgate H&S meeting was conducted each day before the start of work activities.
	Material Deliveries
	5500 gallon Influent Tank T-1
	During this two week period no problems or issues were noted.
	Daily's 8-19.pdf
	Daily_Status_Report 8-9-11
	Daily_Status_Report 8-10-11
	Daily_Status_Report 8-11-11
	Daily_Status_Report 8-12-11
	Daily_Status_Report 8-15-11
	Daily_Status_Report 8-16-11
	Daily_Status_Report 8-17-11
	Daily_Status_Report 8-18-11
	Daily_Status_Report 8-19-11

	ORF Photos 08_06 to 08_19_2011.pdf
	Photos


	barcode: *213137*
	barcodetext: 213137


